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CONTRACT CHANGE ORDER

CEM-4900 CT# 7541-3501-0 Change Requested q:] []
Contractor

CCO NUMBER SUPPL. NUMBER CONTRACT NO. ROAD FEDERAL NUMBER (S)

TO

Contractor
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. NOTE: This change order is not_effective until approved by the engineer-

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed
price, and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the
engineer's estimate .

1. Revise Contract Special Provisions-No Cost Change:

Revise the Special Provisions Section 10-1.  Water Pollution Control, to reference the applicable National
Pollutant Discharge Elimination System (NPDES) Permits as required by the State Water Resources Control
Board’s (SWRCB) Modification to the General Construction Activity Permit CAS000002 (Order No. 99-08-
DWQ) dated December 2™, 2002. Insert the following paragraphs after the first paragraph of Section 10-1.
Water Pollution Control

“The State Water Resources Control Board (SWRCB) has issued a National Pollutant Discharge Elimination
System (NPDES) Permit to the Department which governs storm water and non-storm water discharges from its
properties, facilities and activities. The Department's NPDES Permit is CAS000003 (Order No. 99-06-DWQ).
The Department's Permit references and incorporates the requirements Statewide General Construction Activity
NPDES Permit CAS000002 (Order No. 99-08-DWQ). Copies of the Department’s Permit, the Statewide General
Permit including current modifications that are available for review from the SWRCB, Storm Water Permit Unit,
1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254 and may also
be obtained from the SWRCB Internet website at:http://www.swrcb.ca.gov/stormwtr/construction.html.” and
http://www.swrcb.ca.gov/stormwtr/caltrans.html.”

This project lies within the boundaries of the Region-  Regional Water Quality Control Board and shall
conform to the requirements of the National Pollutant Discharge Elimination System (NPDES) Permits
CAS000003 (Order No. 99-06-DWQ) and CAS000002 (Order No. 99-08-DWQ). This project shall also conform
to recent modifications to Order No. 99-08-DWQ, which includes SWRCB Resolution No. 2001-46 and the
SWRCB'’s modification to Order No. 99-08-DWQ, dated December 2, 2002.

2. Adjustment of Compensation at Agreed Lump Sum

The Contractor shall revise and resubmit the contract’s Water Pollution Control Program (WPCP) as a Storm
Water Pollution Prevention Plan-II (SWPPP-II) to comply with the provisions of the NPDES Permits
CAS000003 (Order No. 99-06-DWQ) and CAS000002 (Order No. 99-08-DWQ) including the SWRCB’s
Modification to Order No. 99-08-DWQ, dated December 2, 2002, Resolution No. 2001-46, and the attached
Phase II Contract Change Order Checklist.

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or
TDD (916) 263-2044 or write Records and Forms Management, 1120 N Street, Sacramento, CA 95814



http://www.swrcb.ca.gov/stormwtr/caltrans.html
http://www.swrcb.ca.gov/stormwtr/construction.html
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CONTRACT CHANGE ORDER

CEM-4900 CT# 7541-3501-0 Change Requested by:[l D
Contractor
CCO NUMBER [SUPPL. NUMBER CONTRACT NO. IROAD FEDERAL NUMBER(S)
TO
Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. NOTE: This change order is not effective until approved by the engineer-

Within 15-days after receiving the approved Contract Change Order (CCO), the contractor shall revise and
resubmit 2-copies of the SWPPP-II to the engineer. The contractor shall allow 7-days for the engineer to review
the SWPPP-II. If further revisions are required, the contractor shall revise and resubmit the SWPPP-II within 3-
days of receipt of the engineer’s comments and shall allow 3-days for the engineer to review the revisions.

Upon the engineer’s approval of the SWPPP-II, 2 additional copies incorporating the required changes shall be
submitted to the engineer. In addition, the contractor shall submit a completed copy of the Phase-II Contract
Change Order Checklist as provided in Attachment-A of this CCO. For items not revised in accordance with the
attached checklist the contractor shall provide a written explanation why the revision was not completed.

The Engineer may conditionally approve the SWPPP-II while minor changes are actively being completed. The
Engineer may stop work or redirect work for failing to comply with the requirements of the Permits, and or the
approved SWPPP-II.

The CCO lump sum price paid for preparing SWPPP-II shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals for doing all the work involved in reviewing, revising, and
submitting the SWPPP-II document in according to the permits, and as indicated in the Phase-II CCO Checklist.
The CCO lump sum price paid shall include full compensation for submitting the Annual Construction Activity
Compliance form on or prior to June 15" of each year and any required SWPPP-II amendments.

If the engineer determines additional control measures are required a supplemental CCO will be issued to
“Implement Additional Control Measures.” If the engineer determines that Storm Water Sampling and Analysis
is required a supplemental CCO will be issued to “Conduct Storm Water Sampling and Analysis.”

Adjustment in Compensation at Agreed Lump Sum................... $

Estimated Cost $

By reason of this order the time of completion will be adjusted as follows: No Adjustment

Submitted by: Date:

, Resident Engineer

Approval Recommended: Date:
, Approval Senior

Approved: Chief Engineer by: Date:

, Office Chief
We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all
equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefore the prices shown above.

Accepted, Date Contractor,

By Title

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and
filing a written protest within the time therein specified.
HC-5 Word7.0(Rev.9/96)


MCoffman
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ATTACHMENT-A
CCO CHECKLIST FOR PHASE II NPDES PERMITS

D 1. Delete Section 10 of the existing WPCP document and replace with the following:
a. Preparation Guide, SWPPP Section 2, pages 7 of 62 & 8 of 62. (SWPPP Title Page)
b. Preparation Guide, SWPPP Section 2, Sub-sections 100, 100.1, 100.2. 100.3 SWPP
certification & approval)

D 2. Include a new page after Section 100.3 above entitled “SWPPP Purpose and Objectives:”
Include the following text:

The SWPPP’s purpose and objectives includes:
- “Identify non-storm water discharges,” and
- “Identify, construct, implement in accordance with a time schedule, and maintain BMPs
to reduce or eliminate pollutants in storm water discharges and authorized non-storm
water discharges from the construction site during construction”, and
-Develop a maintenance schedule for BMPs installed during construction to reduce or
eliminate pollutants after construction is completed (post-construction BMPs).”

D 3. Include “New” Attachment-1 entitled “References” in back of document. Insert the following
text into attachment-1:

“The following documents are incorporated into the SWPPP by reference: Contract Plans
and Special Provisions, the Caltrans Permit (Order No. 99-06 DWQ) and the General
Construction Permit (Order No.99-08-DWQ) including SWRCB Resolution 2001-046 and the
SWRCB Modification to Order No. 99-08-DWQ, dated December 2"

Insert a copy of the Caltrans Permit (Order No. 99-06 DWQ) and the General Construction
Permit (Order No.99-08-DWQ into Attachment-1.

D 4. Include “New” Attachment-2 entitled: “Qualified SWPPP Person(s)” Preparation Guide,
SWPPP Section 2, (Section 300.5, pages 27 of 62 & 28 of 62. (Provide the name and telephone
number of the qualified person(s) who have been assigned responsibility for pre-storm, post-
storm, and storm event inspections of temporary control practices; and the qualified person(s)
assigned responsibility to ensure full compliance with the permit and implementation of all
elements of the SWPPP, including the preparation of the annual compliance evaluation.)

D 5. Include “New” Attachment-3 entitled “Training”. See Preparation Guide, SWPPP Section 2,
insert (Section 500.7, pages 57 of 62 & 58 of 62. Document SWPPP training received and the
project’s on-going training program.

D 6. Include “New” Attachment-4 entitled “Non-Compliance Reporting Program”
The Non-Compliance Reporting Program should specify:

“Should it be determined by the contractor, the Department, the SWRCB, or the RWQCB that
storm water discharges and/or non-storm water discharges event occurs the Contractor shall:

“Implement corrective measures immediately following discovery of a discharge event,
followed by notification to the engineer by telephone as soon as possible but no later than 24
hours after the discovery. This notification shall be followed by a report within 7-calendar
days to the engineer, unless directed otherwise, describing (1) the nature and cause of the
discharge; (2) the BMPs currently being implemented; (3) any additional BMPs which will be
implemented to prevent or reduce pollutant discharges, and (4) any maintenance or repair of
BMPs. This report shall include an implementation schedule for the corrective actions and
shall describe the corrective actions taken.” After the report is given to the engineer the
additional BMPs and the revised procedures shall be incorporated into the SWPPP as an
amendment.
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ATTACHMENT-A

CCO CHECKLIST FOR PHASE II NPDES PERMITS

17

[]s.
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.
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Include “New” Attachment-5 entitled “Post Construction Controls & Final Stabilization
Measures” Provide list and description of the post construction controls. (Erosion Control
Seeding, Landscaping, Erosion Control Blankets, Wood Mulch. Curbs, dikes, energy dissipaters,
rock slope protection or etc) The final measures shall meet the permit’s requirement to have a
uniform vegetative cover of 70% or equivalent prior to completion.

Include “New” Attachment-6 entitled “Sampling and Analysis Plan”. Complete Section 600.5
and Section 600.6 when appropriate. Refer to the following website for Sampling templates for
use. http://www.dot.ca.gov/hg/construc/stormwater/templates.htm

600.5 Sampling and Analysis Plan for Non-Visible Pollutants
Instructions-All projects shall prepare a non-visible pollutant Sampling and Analysis
Plan (SAP) for Non-Visible Pollutants.

600.6 Sampling and Analysis Plan for Sediment
Instructions-If the project has the potential to discharge directly into a water body listed
as impaired due to Sedimentation/Siltation or Turbidity pursuant to Section 303(d) of
the Clean Water Act, the SWPPP must include a Sampling and Analysis Plan (SAP) for
Sediment

Include “New” Attachment-7 entitled “Annual Certification Form”
See Preparation Guide, Appendix A, Attachment M & insert required form. Form must be
submitted by June 15" of each year.

Include “New” Attachment-8 entitled “Construction Site Estimate”.
See Preparation Guide, Section 2 SWPPP, complete Sub-section 300.3 Construction Site
Estimate. Prepare and insert site estimate.

Include “New” Attachment-9 entitled “Construction Subcontractors”
Include a list of all subcontractors. Include contact name, phone number and identify
responsibility for type of work.

Revise Drawings (WPCDs) to delineate the location of construction yards/staging areas and
identify the corresponding control measures (BMPs) located in the yards/staging areas. This
applies to areas located within or outside of the State’s right-of-way or on other property. These
areas shall have necessary and appropriate BMPs implemented, constructed, and maintained.

Revise Drawings (WPCDs) Show areas designated for soil storage waste storage, vehicle
storage, fueling and maintenance areas


http://www.dot.ca.gov/hq/construc/stormwater/templates.htm

MODIFICATION OF WATER QUALITY ORDER 99-08-DWQ
STATE WATER RESOURCES CONTROL BOARD (SWRCB)
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)
GENERAL PERMIT FOR STORM WATER DISCHARGES ASSOCIATED WITH
CONSTRUCTION ACTIVITY (GENERAL PERMIT) TO INCLUDE SMALL
CONSTRUCTION ACTIVITY (ONE TO FIVE ACRES)

Approved by Motion on December 2, 2002

The modifications to the General Permit will do the following:

1. Addressthe requirements contained in federd regulations, which becamefind on
December 8, 1999, expanding the NPDES program that addresses storm water
discharges from congtruction Stes. The threshold acreage of soil disturbance
requiring permit coverage has been lowered from five (5) acresto one (1) acre.

2. Reflects current federa regulations that no longer exempt municipaitieswith

populations less than 100,000 people from the need to apply for coverage under a
congtruction storm water discharge permit.

MODIFICATION

MODIFICATIONSTO THE FACT SHEET

The Fact Sheet heading has been updated with the correct address as follows:

STATE WATER RESOURCES CONTROL BOARD (SWRCB)
1001 | STREET, SACRAMENTO, CALIFORNIA 95814

Modification to the section entitted BACKGROUND
Add to the end of thefirst paragraph -
“Regulations (Phase 11 Rule) that becamefina on December 8, 1999 expand the
existing NPDES program to address storm water discharges from congtruction sites
that disturb land equd to or greater than one (1) acre and less then five (5) acres
(smdl condruction activity). The regulations require that smal condruction activity,
other than those regulated under an individual or Regiona Water Quality Control
Board Genera Permit, must be permitted no later than March 10, 2003.”

Modification to the section entitted CONSTRUCTION ACTIVITY NOT COVERED BY
THISGENERAL PERMIT

Delete the following language and renumber appropriately:
“(3) construction by municipa entities with a population under 100,000 -

Modification to the section entitled DESCRIPTION OF GENERAL PERMIT
CONDITIONS, Effluent Limitations

Change the phone number to 775-674-7010.




Ddete the sentence “ Other rainfal information is available at
www.cdcc.water.ca.gov.”

MODIFICATIONSTO THE PERMIT

OVERALL MODIFICATION TO THE GENERAL PERMIT

Throughout the Generd Permit, reference is made to condruction activity that resultsin
soil disturbances of five acres or gregter, or as part of alarger common plan of
development or sdle. The permit is modified throughout, to replace the word “five’ with
the word “one”, so that the permit gppliesto al congtruction activity thet resultsin a ol
disturbance of one acre or greater. The only exception is where the word “five’ is used
specificaly describing the earlier Phase | regulations.

Finding 1 - insart the following as anew paragraph at the end of the Finding:

“On December 8, 1999 federal regulations promulgated by USEPA (40CFR Parts 9, 122,
123, and 124) expanded the NPDES storm water program to include storm water
discharges from municipal separate storm sewer systems (M S4s) and construction Sites
that were smdler than those previoudy included in the program. Federd regulation 40
CFR 8§ 122.26(b)(15) defines smdl condruction activity asincluding clearing, grading,

and excavating that result in land disturbance of equa to or grester than one acre or less
than five acres or is part of alarger common plan of development or sdle. Permit
goplications for smal congtruction activities are due by March 10, 2003.”

New Finding 16:

“Storm water discharges associated with industria activity that are owned or operated by
municipalities serving populations less than 100,000 people are no longer exempt from
the need to apply for or obtain a torm water discharge permit. A temporary exemption,
which was later extended by USEPA, was provided under section 1068(c) of the
Intermodal Surface Transportation and Efficiency Act (ISTEA) of 1991. Federd
regulation 40 CFR § 122.26(e)(2)(ii) requires the above municipdities to submit permit
application by March 10, 2003.”

New Finding 17

“This permit may be reopened and modified to include different monitoring requirements
for amdl condruction activity than for congtruction activity over five (5) acres”

M odifications to the section entitlted GENERAL INSTRUCTIONS FOR NOTICE OF
INTENT TO COMPLY

The item entitled Questions
Change the phone number to 341-5537




Enclosure 1 entitled AREAS OF THE STATE IN WHICH THE $250.00 ANNUAL FEE
APPLIES

Has been ddleted.

CERTIFICATION

The undersigned, Clerk to the Board, does hereby certify that the foregoing isafull, true,
and correct copy of the modification language to Water Qudity Order 99-08-DWQ
approved a ameeting of the State Water Resources Control Board held on December 2,

2002.
Haiﬁen Marché 6

Clerk to the Board
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